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THE
COMPANY
SMELTING DIVISION
James M. Lanzofame
Environmental Manager
August 22, 2001
Mr. Dave Mosby Mr. Tony Petruska
MDNR, Superfund Section USEPA, Region VII
P. O. Box 176 901 N 5" Street
Jefferson City, Missouri 65102 Kansas City, KS 66101

Re: IX. WORK TO BE PERFORMED, D. Reporting
Dear Sirs,

The following should be considered The Doe Run Company’s (DRC} monthly
progress report for the month of July 2001,

Description of the work performed and any problems encountered:

DRC contractors continued work on developing the required plans contained in
the AOC.

Construction and engineering activities associated with the air projects also
continued, Phase 1 of the SIP projects were operational at the end of July. The following
items have been ordered for the Phase 1l air control project for the Blast Furnace and
Dross Plant Departments. baghouse and fan. The fan foundation for the new # 7
baghouse has been poured. The fan motor for the # 7 baghouse fan has been purchased
and has been received.

The Slag Pile Interim Runoff Control Plan and the Long Term
Monitoring/Deposition Plan were submitted during July.

Analytical data received during the reporting period:

No analytical data associated with the data collection activities of the AOC were
received during the reporting period.

The following question still needs to be resolved and a response formulated. It
does appear that there exist within the AOC some duplicate data reporting requirements.
Under section IX.D. ali data received within the reporting period is to be reported in the

881 MAIN ST., HERCULANEUM, MO 63048
TELEPHONE: 636-479-5311



Aug 22 01 O01:34p Doe Run Environmental 314-933-3150

monthly progress report. Under section IX.C.iv. all analytical data is to be reported within
2 business days.

DRC requests that section IX.C.iv be modified to ailow the reporting of analytical
data once per month consistent with reporting requirement in IX.D. rather than duplicate
this reporting requirement.

Anticipated developments:

DRC anticipates that its contractors will continue to work on the required draft
plans in accordance with the schedule contained in the AOC. DRC would anticipate
receiving comments from the agencies on its plans submitted to date. DRC would also
anticipate receipt of written approval, or disapproval, of its contractors and respondent’s
designated “Project Coordinator” previously submitted,

Should you have any questions concerning the above report, please feel free to
contact me at 636-933-3143.

Sincerely,

s Gyt

Environmental Manager



